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Funded by the FY14 Southern New England Coastal Watershed Restoration Program (SNECWRP) for 

2015 funds, two communities were selected for direct assistance projects to to design and construct a 

stormwater best management practice (BMP) for that will treatment of  for nitrogen. Each of these 

communities currently have waterbodies that are impaired for nitrogen.   Construction will take place 

during the spring of 2015.   

The first BMP to be constructed will be an innovative subsurface gravel wetland  nitrogen retrofit 

constructed on a parcel of land at that intercepts runoff discharging into Hyannis Inner Harbor in 

Barnstable, MA.  The BMP will intercept stormwater runoff discharging from the Town’s municipal 

separate storm sewer system (MS4) to Hyannis Inner Harbor, a waterbody listed as impaired for total 

nitrogen and fecal coliform.  This BMP will be designed to treat a 0.3 inch design storm from an 

approximate 6.9 - 8.4 acres of MS4 catchment (approx. 3.5 – 4.2 acres impervious surface).   

The second BMP, a surface gravel wetland retrofit, will be constructed on a currently n undeveloped 

parcel of land along Oyster Pond Furlong, in Chatham, MA.  This BMP will also that will intercept 

stormwater runoff from the Town’s MS4 before being discharged into Oyster Pond in Chatham, MA, a 

waterbody similarly listed as impaired for nutrients and pathogens.  The BMP will be designed to 

treat an approximate 16.9 - 18.4 acres of MS4 catchment (approx. 5.7 - 6.4 acres impervious 

surface). 

In part because stormwater runoff requires anaerobic conditions to treat nitrogen, both of these BMPs 

are innovative by their nature and/or application.    

Tentative Project Schedule (Spring 2015) 
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BMP Site Tentative Start Date Task Status 

Gateway 
Marina 
(Hyannis, MA) 

April 612 - 108 Pre-ConstructionKick-off 
meeting 

completed 

Equipment mobilization and 
materials stockpiling; site 
surveying and staking; 
sediment controls 
Mobilization 

In progress 

April 19 -25 Topsoil Removal, 
excavation and grading 

Ongoing Not yet 
started 

Geotextile Lining and Stone 
Placement 

Scheduled Not yet 
started [KAREN, 
CHANGE THE REST TO 
“Scheduled”.  

April 26 – May 2 Piping and structure 
placement 

Not yet started 

Wetland soil, loam, seed, 
topsoil, seeding 

Not yet started 

Cleanup and demobilization Not yet started 

Oyster Pond 
Furlong 
(Chatham, MA) 

May 17 - 23 Kickoff meeting  

Mobilization Not yet started 

Erosion controls, site 
clearing, topsoil removal  

Not yet started 

May 24 - 30 Excavation and Grading Not yet started 

May 31 – June 6 Geotextile lining and stone 
placement 

Not yet started 

June 7 - 13 Wetland soil, loam, seed, 
topsoil, seeding 

Not yet started 

June 14 -– 20 Cleanup & demobilization Not yet started 

October 11 -– 17 Piping and structure 
placement 

Not yet started 

October 18 -– 24 Cleanup & demobilization Not yet started 

 

Pictures:  

- Gateway Marina Site (Hyannis Inner Harbor, Hyannis, MA)  → link to Barnstable Picture Page 

- Oyster Pond Furlong Site (Oyster Pond, Chatham, MA) → link to Chatham picture page 

Downloads: [LYNNE WILL PROBABLY WANT THIS TO READ SOMETHING LIKE “PROJECT LITERATURE” OR 

SOMETHING, BUT I THINK ITS FINE FOR NOW.  LET OTHER FOLKS, LIKE PAUL, JOHANNA AND LYNNE 

DECIDE B/C THEY WILL MORE LIKELY THAN NOT BE MORE INTERESTED IN HOW IT LOOKS AND READS] 

- Gateway Marina (Barnstable) 60% Design → link to design 

- Oyster Pond Furlong (Chatham) 60% Design → link to design 
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WE’RE GOING TO WANT TO ADD MORE HERE, SUCH AS THE FINAL T1SM, PERHAPS OUR PWS, THE 

LITERATURE REVIEDW WHICH I EXPECT TO SEE SOON, THE FINAL DESIGN, ETC.  BUT FOR NOW, THIS 

LOOKS GOOD. 

Contacts:  

USEPA Project Technical Lead:  
Ray Cody (cody.ray@epa.gov) 
Surface Water Branch, Office of Ecosystem Protection 
Phone: (617) 918 – 1366 
 
USEPA SNECWRP Coordinator:  
Karen Simpson (simpson.karen@epa.gov) 
Watersheds and Nonpoint Source Unit, Office of Ecosystem Protection 
Phone: (617) 918 - 1672  
 
PROJECT PARTNERS: 
 
Town of Barnstable 
Dale Saad, Ph.D.  
Senior Project Manager  

Water and  Sewer  

Barnstable DPW  

382 Falmouth Road  

Hyannis, MA  02601  

Phone 508-790-6400 X4941  
 
Town of Chatham 
Robert A. Duncanson, Ph.D. 

Director of Health & Natural Resources 

Town of Chatham, 261 George Ryder Road, Chatham, MA 02633 

(508) 945-5165 FAX (508) 945-5163 

 
SUGGEST add Cape Cod Commission here 
 
MAYBE add MassDEP here?  I can check with Fred Civian and get back to you.   
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